

MONTEBELLO VISTA - RE-VOTE TIMELINE

DATE	ACTION	COMMENTS/NOTES
6-Mar-15	Receive report from NBS	
March 16th-17th	Review report	Determine service level choice
March 17th	Mail MBV postcards with sticker	
March 23rd-27th	Create NBS PO for Phase II	Phase II - creating and mailing of ballots by NBS
Apr-15	Develop outreach message and methods	1st step will be to determine message. 2nd step determine how to distribute message.
Apr-15	NBS to create: 1) Engineer's Report, 2) Assessment Diagram, 3) Ballot, 4) Notice and 5) Reso of Intent	
May to July 2015	Outreach to MBV	1) residents, 2) nextdoor.com, 3) FB, 4) Suisun webpage, 5) signs in park/entrances
May 5th	Intent Meeting - Council Meeting	Docs due to Admin. by April 23rd
May 6th	Public Hearing Notice to Daily Republic	
May 21st	NBS mail ballots to MBV	
July 7th	Public Hearing - Ballots Opened, etc.	Docs due to Admin. by June 25th
31-Jul-15	Tax Roll info to County	NBS